Adapted C: model and host software integration readiness

Accepted scoped CDR design basis

Accepted detailed design / interfaces, implementation, integration and V&V plans

Scoped CDR authorization for deliverable coding

Prepare scoped implementation

Hardware / controller model specifications and parameter sets

Host software design, interfaces and build configuration

Implement EPS models

Code and build host software

Plant / controller models, mission / fault scenarios and expected responses

Host code / build, interface configuration and scenarios

EPS plant and common scenarios, MIL reference responses

Execute MIL

Execute SIL

MIL responses and failures, model validity limits

SIL responses / MIL differences, requirement / ConOps findings

Assess model / software conformance

Assessed releases, evidence, interface findings, limits and remaining gaps

Prepare integration configurations / procedures

Released models / code, MIL/SIL evidence, ready integration configurations / procedures

MR-06
scoped SIR
Accept?

No: review findings / conditions

Accepted models / host software, interfaces, MIL/SIL evidence and integration procedures

Integration ready
Before Phase D